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The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

LOS ANGELES COUNTY MULTI-POLLUTANT TOTAL MAXIMUM DAILY LOAD
IMPLEMENTATION PLANS

AWARD CONSULTANT SERVICES AGREEMENT
(ALL SUPERVISORIAL DISTRICTS)

(3 VOTES)

SUBJECT

This action is to authorize the Director of Public Works or her designee to award and
execute a consultant services agreement with Tetra Tech, Inc., in the amount of
$1,388,415 to prepare the Los Angeles River and Ballona Creek Multi-Pollutant Total
Maximum Daily Load Implementation Plans and encumber an additional $138,841 for
unforeseen project costs.

IT IS RECOMMENDED THAT YOUR BOARD:

1. Find that the proposed project is statutorily exempt from the California
Environmental Quality Act Guidelines for the reasons stated in this letter and in
the record of the project.

2. Authorize the Director of Public Works or her designee to award and execute
a consultant services agreement in the amount of $1,388,415 to prepare
Total Maximum Daily Load Implementation Plans for the Los Angeles River and
Ballona Creek that address metals, bacteria, toxics, and other pollutants of
concern.

3. Authorize the Director of Public Works or her designee to encumber an additional
$138,841 for unforeseen project costs.
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended actions is to find that the project is statutorily exempt
from the California Environmental Quality Act (CEQA) Guidelines and allow the
Department of Public Works (Public Works) to enter into a consultant services
agreement with Tetra Tech, Inc., to perform engineering services to assist the County of
Los Angeles (County) in complying with the Los Angeles River and Ballona Creek
Metals, Bacteria, Toxics, and future TMDL requirements.

In 2006, the California Regional Water Quality Control Board — Los Angeles Region
(Regional Board) adopted a Bacteria Total Maximum Daily Load (TMDL) for Ballona
Creek. Subsequently, in 2007 the Regional Board adopted Metals TMDLs for the
Los Angeles River and Ballona Creek. The Los Angeles River and Ballona Creek
Metals TMDL became effective on October 29, 2008, and the Ballona Creek Bacteria
TMDL became effective on April 27, 2007. These TMDLs, pursuant to resolutions
adopted by the Regional Board, require all agencies responsible for compliance with the
regulations to develop implementation plans for submittal to the Regional Board.

The Scope of Services consists of developing implementation plans detailing a
compliance strategy to address compliance with existing and future TMDLs adopted for
the Los Angeles River and Ballona Creek. The plans will identify specific structural and
nonstructural solutions, costs, operational issues, maintenance, and other requirements
needed to comply with these regulations.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provision of Operational Effectiveness
(Goal 1) because the specialized expertise to perform the required services are not
currently available within Public Works and with the direct provision of Community and
Municipal Services (Goal 3) to improve the quality of life for the residents of the
unincorporated areas of the County.

FISCAL IMPACT/FINANCING

This project is for an estimated not-to-exceed cost of $1,527,256. This includes a
contract in the amount of $1,388,415 and a $138,841 contingency for unforeseen
project costs.

Sufficient funds for this work have been included in the Fiscal Year 2008-09
Flood Control District Budget. When the need arises for services under this contract,
financing the required services will be made from the appropriate fund source. If the
work is not completed in the current fiscal year, it will be done in subsequent fiscal years
provided that adequate funding is available.
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Your Board approved reimbursement from the General Fund net County cost to the
Flood Control District in Fiscal Year 2008-09 for stormwater and urban runoff quality
engineering services related to the County unincorporated areas.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract Scope of Work will include developing implementation plans for the
unincorporated County to be implemented in parallel with plans of other agencies.

The contract will be a consultant services agreement in a form approved by
County Counsel and will contain provisions requiring the contractor to comply with terms
and conditions supporting your Board's ordinances, policies, and programs.

Data regarding the proposers' minority participation are on file with Public Works. The
contractor was selected upon the final analysis and consideration without regard to
race, creed, gender, or color.

ENVIRONMENTAL DOCUMENTATION 

The proposed project is statutorily exempt from the provisions of CEQA Guidelines.
The proposed services consist of the development of feasibility and planning studies
for possible future actions for the implementation of TMDLs, which address
metals, bacteria, toxics, and other pollutants of concern and are, therefore, exempt
under Section 15262 of the CEQA Guidelines. Any future project(s) that may be
proposed for construction or implementation will undergo the appropriate environmental
review.

CONTRACTING PROCESS

On May 16, 2007, Public Works sent out a Request for Proposals to develop a select
list of engineering consultants. The proposals were sent to 53 firms and advertised on
the County webpage. A total of 14 firms responded to the Request for Proposals.

An evaluation committee comprised of Public Works' staff evaluated the proposals and
selected five firms as the best qualified firms for the Select List of Qualified Consultants
(SLQC) for watershed management and stormwater-quality-related tasks. The firms
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selected were Tetra Tech, Inc., WRC Consulting Services, Inc., Geosyntec Consultants,
Inc., RBF Consulting, and MWH Americas. The selection was done without regard to
race, creed, color, or gender. As projects develop, Public Works selects consultants in
the order of established ranking from the SLQC. Tetra Tech, Inc., was the next firm on
the SLQC for this project.

Participation by Community Business Enterprises (CBEs) in the project is encouraged
through Public Works' CBE Outreach Program and the requirement that consultants
demonstrate their good faith efforts to utilize CBEs. Tetra Tech, Inc., is aware of
Public Works' CBE Outreach Program, and its proposed CBE participation is on file with
Public Works.

Public Works has evaluated and determined that the Living Wage Program,
County Code Chapter 2.201, does not apply to the recommended agreement as this
agreement is for non-Proposition A services.

As requested by your Board on February 3, 1998, and to further increase consultant
awareness of contracting opportunities with Public Works, this contract opportunity was
listed on the County's "Doing Business with Us" website.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the recommended actions will have no negative impact on current County
services or projects during the performance of the recommended consultant services.

CONCLUSION

Please return two adopted copies of this letter to the Department of Public Works,
Watershed Management Division.

Respectfully submitted,

fal GAIL FARBER
Director of Public Works

GF:MP:jtz

Attachment

c: Chief Executive Office (Lan i Sheehan)
County Counsel

P:\wmpub\Secretarial\2009 Documents \Board Letters\County TMDL Tetra Tech.doc\C09046
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Introduction
The Federal Clean Water Act (CWA) requires the Los Angeles Regional Water Quality
Control Board (Regional Board) to develop water quality objectives to protect beneficial
uses for each water body found within its region. Comparing water quality data to these
objectives resulted in the Regional Board identifying Ballona Creek (BC) and Los Angeles River -
(LAR) as impaired for several pollutant classes. Based on these impairments and a March 1999 Consent Decree
(CD) between the US Environmental Protection Agency (USEPA) and Heal the Bay, Inc. and BayKeeper, Inc.,
the USEPA and Regional Board were compelled to develop Total Maximum Daily Loads (TMDLs) for the
impaired waters with in 13 years of the CD. The schedule for development and approved Basin Plan amendments
for these TMDLs varies and depends on pollutants and waterbodies addressed. Typically, approved TMDLs
include numeric targets for each pollutant for both dry- and wet-weather; an assessment of sources; the
assimilative capacity of the system; the wasteload allocations (WLA) (stomiwater and treatment plants); and a
phased implementation plan. The phased implementation plans for the M54 permit mark 'TMDL compliance in
prescribed percentages for various jurisdictional groups with a goal of total compliance with WLA to be achieved
over a specified period. The Regional Board also intends to reconsider these TMDLs within specified periods
based on additional data obtained from special studies.

In 2005, the Regional Board approved TMDLs for LAR and BC, which addressed dry- and wet-weather
discharges of copper, lead, zinc, and selenium, and wet-weather discharges of cadmium. These TMDLs went into
effect January 11, 2006. On June 8, 2006, the Regional Board al co adopted bacteria TMDLs for BC, which
became effective April 27, 2007. As a responsible agency identified in the TMDLs, the County of Los Angeles
(County) plans to develop separate multi-pollutant TMDL Implementation Plans for each watershed. Although
these plans will be specific to County compliance, partnerships may be established with other responsible
agencies where feasible to develop regional approaches and implementation plans. For both LAR and BC, draft
metals TMDL Implementation Plans are due to the Regional Board January 11, 2010, and final Implementation
Plans due July 11, 2010. For BC, a draft bacteria TMDL Implementation Plan is due October 2009. To address
the multi-pollutant planning approach pursued by the County, a single TMDL Implementation Plan will be
developed for BC that addresses both metals and bacteria. Also both TMDL Implementation Plans for LAR and
BC will be structured for consideration of future T1VEDLs.

Development of TMDL Implementation Plans must include implementation methods, a schedule, and proposed
milestones to achieve compliance to TMDL WLAs. This requires identification and selection of best
management practices (BMPs) to treat stormwater or reduce metals loads, as well as estimates of benefits in terms
of load reductions to meet "WLAs. However, BMP selection must consider their cost-effectiveness to provide
assurance that plans are practical and implementable. In addition, LAR and BC are facing other TIVEDLs to
address additional pollutants such as nutrients, bacteria, and organics Therefore, development of Implementation
Plans should include integrated approaches that consider BMPs that can address multiple pollutants in a cost-
effective manner. Additional benefits of BlViPs; such as water storage/recharge and reuse, provision of recreation
space, Unproved natural habitat, etc. should also be considered in Implementation Plan development

As part of a separate project of the County, Tetra Tech is presently developing comprehensive decision support
systems for LAR and BC that will assist in Cost-effective planning and evaluation of load reductions resulting
from alternative plans for BMP implementation. This system, which links computer models of the watersheds,
locally derived BMP cost functions, and a system optimization tool, supports decision making by providing
evaluation of thousands of alternative BMP plans and ultimate selection of the most cost-effective solution to
achieve WLA_s. This tool, partially funded by USEPA, is quickly gaining support from the Regional Board and
cities within the County. It represents the state-of-the-practice in technolo gy to support watershed planning and
BMP selection, and will be used to support development of the LAR and BC TMDL implementation plans. Tetra
Tech will leverage this other project as much as possible to prevent duplicative efforts, and provide an overall cost
saving to the County. This project will be reference repeatedly throughout this Work Plan as the County BMP
Decision Support System.

1
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Objective

The objective of this project is to develop multi-pollutant implementation plan  which address all approved
TMDLs for the LAR and BC, with input from the County. At a minimum, the County has specified that the
TMDL Implementation Plans should:

1. Describe an achievable program to enable the County to meet the TMDL requirements or demonstrate
that they are not causing or contributing to exceedences;

2. Identify sources of pollution that originate in Cities and flow into County Unincorporated areas;
3. Utilize an integrated water resources approach to watershed improvement that presents the most effective

means to improve and maintain acceptable water qnality levels that sustain beneficial uses of the LAR,
BC, and tributaries (e.g., programs to protect and develop sustainable water resources, targeted
environmental education, and development of parks and structural treatment solutions);

4. Include a method for identifying, developing, designing, implementing, purchasing, installing,
monitoring, evaluating, and maintaining the most appropriate "source control" and "treatment control"
solutions.

The role of Tetra Tech will be:

1. To develop Implementation Plans for the County to be implemented in parallel with plans of other
responsible agencies;

"). To prepare detailed and integrated Implementation Plans to address the compliance requirement of the
LAR and BC metals TMDLs, the BC bacteria TMDL, and future TMDLs;

3. To identify specific nonstructural and structural solutions, costs, operational issues, maintenance, and
other requirements to fully execute the Implementation Plans. This scope of services excludes the actual
construction of any recommended structural solution.

The following sections provide detailed discussion of the tasks required to complete these goals.

Scope of Work 

Task I — Poifutant Source Characterization and Prioritization

Accurate characterization of pollutant sources is critical to identifying and prioritizing the most cost effective
approach to properly control or treat pollutant loads to receiving waters. In developing the metals TMDLs, the
Regional Board and USEPA identified several potential pollutant sources in the LAR and BC watersheds, which
differ during wet and dry conditions. Although useful and required for inclusion in the TMDL, these
characterizations do not provide the detailed information necessary to guide County efforts to identify appropriate
solutions, in terms of BMPs, tO address these sources. For in stance during wet weather, the primary source of
metals identified in the LAR and BC TMDLs are storm water flows discharging from the municipal separate
storm sewer system (MS4). This is sufficient for relative comparisons and gross scale planning, however to cost-
effectively identify methods to reduce the metals loads from MS4s, significant additional detail is needed.
Upstream of the MS4 and within the watersheds, key sources of metals can be identified includin g, but not limited
to:

• Surface runoff conveyed by storm drains/facilities and natural creeks
• Illegal connections and illegal discharges to the storm drain system

2
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• Infiltration and inflow from the sanitary sewage collection system
• Leaking/clogging of sanitary sewage collection systems and treatment plants
• Copper from brake pads accumulated on road surfaces
• Composite roof material
• The automotive industry
• Industrial plants
• Aerial deposition

The locations or density of these sources within the watersheds are keys to understanding where BMPs should be
focused. Also, the relative significance of loads from these sources, as well as the ability and amount of storm
water to Convey these pollutants, is critical to understanding the types of treatment that can be used In sT rnrnary,
more effort is needed to properly characterize the sources of pollutants in order to develop appropriate and
effective TMDL Implementation Plans

Also important for watershed planning and TMDL implementation is consideration of all pollutants of concern,
especially those considered for future TMDLs. Besides metals and bacteria, both LAR and BC are facing TMDLs
for additional pollutants such as toxins, organics and nutrients. Any plan for BMP implementation to address
TMDL WLAs should consider all pollutants of concern to provide future potential savings and reduced
redundancy. For instance, structural BMPs that reduce metals loads through storage and settling of suspended
particles can potentially provide reduction of organics and nutrients that are also attached to those particles.

The following subt sks outline the steps Tetra Tech will take to provide the preliminary data review and source
characterizations necessary to inform the TMDL implementation planning process.

Task 1.1— Data Compilation ancl Preliminary Data Review

Tetra Tech will compile and provide a preliminary review of monitoring data and special studies performed in the
BC and LA_R watersheds that can support pollutant source characterizations. Tetra Tech will work closely with
the County and identify potential datasets or-studies that are available. Much of the monitoring data have already
been compiled by Tetra Tech to support the County BMP Decision Support System, however these data-sets are
limited mostly to County and SCCWRP data, and do not include data collected by other entities. For example,
the City of Los Angeles has collected data for LAR and BC that can be used for source characterization,
especially dry-weather data that was not considered in the County BlViP Decision Support System, which is
focused on wet weather. Tetra Tech will provide the County a list of known studies and monitoring datasets
available for LAR and BC, and inform the County which datasets or study results will need to be requested by the
County from other entities. This report will provide the County review and approval to ensure that all sources of
information are considered. Once all data has been provided, Tetra Tech will compile all water qnality
monitoring datasets and add to an existing inventory (Microsoft Access database) developed to support the
County BMP Decision Support System. A Data Snminary Report will be provided that summarizes the studies
and data compiled, and provides a preliminary review regarding how this information can support pollutant
source characterizations. This report will also present unincorporated areas within each subbasin of LAR and BC
that will be addressed in the TMDL Implementation Plans.

Deliverables: 
• Technical Memorandum summarizing a list of studies and monitoring dats sets available in LAR and BC

to support pollutant source characterizations
• Updated water quality monitoring inventory (Microsoft Access database)
• Draft Data Summary Report (two-week period for County review and comment)
• Final Data Summary Report, incorporating County comments (two weeks following receipt of County

comments)

3
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Task 1.2 — Work Plan for Pollutant Source Characterizations and Prioritization

Prior to initation of pollutant source characterizations and prioritizations, it is important to outline a Work Plan
that can be reviewed by the County to ensure that proposed methodoligies are acceptable and that all information
will be translated appropriately. This is especially true since TMDLs have not been established for all pollutants
of concern, or are in the process of development, and results of source characterizations performed for this study
can have implications on other TMDL development efforts. Also, methods for source characterizations may
include the use of models that are consistent with those used by USEPA and the Regional Board for T/VDDL
development, requiring the County's fill understanding and approval. For example, Tetra Tech and SCCWRP
developed models of the LAR and BC watersheds, based on the Loading Simulation Program C++, to support
USEPA in development of metals TMDLs for wet weather. These models are currently being modified by Tetra
Tech to support development of the County B/V113 Decision Support System. These models can be used to further
investigate wet-weather sources of metals, bacteria, nutrients, and organics, with more emphasis on the analyses
of specific sources (not limited to MS4 discharge), conditions that affect their loading potential (e.g., hydrologic
conditions or storm size), or spatial analyses of areas within the watershed that are high priority. Model results
can be combined with results of literature reviews and wet-weather data anlsyses (studies and data compiled in
Task 1 . 1) to provide comprehensive characterizations of pollutant sources and prioritizations that will impact the
TMDL implementation planning decisions.

For dry weather conditions, pollutant source characterizations are typically based on analyses of water qiia lity
monitoring data. Models have been developed for BC and LAR for dry conditions, however they were used
primarily for assessment of the assimilative capacity of the waterbodies—not for characterication of dry-weather
pollutant sources. Based on the data compiled in Task 1.1, Tetra Tech will develop an approach for
characterization and prioritization of dry-weather pollutant sources based on data analyses and review of
literature.

Tetra Tech will develop a Work Plan that outlines methods to identify, investigate, evaluate, and prioritize
potential sources of metals, organics, nutrients, and bacteria. This Work Plan will include approaches for
assessment of both wet and thy conditions, with separate pollutant source characterizations and prioritizations
developed for each condition. Preliminary analyses of monitoring data is expected to test the validity of
assumptions in the Work Plan and the feasibility of proposed methodologies.

Deliverables: 
• Draft Work Plan (two-week period for County review and comment)
• Final Work Plan, incorporating County comments (two weeks following receipt of County comments)

Task 1.3 — implernentation of Pollutant Source Characterizations and Prioritization

Upon final agreement on the approaches outlined in the Work Plan delivered in Task 1.2, Tetra Tech will initiate
the implementation of the Work Plan by developing a draft report summarizing the research and prioritization of
the potential sources of toxic metals, bacteria, toxics and other pollutants associated with future TMDLs in the
BC, LAR, and their tributaries. A single report will be provided for both the LAR and BC, with separate sections
providing independent discussions for each watershed, including independent maps and results of data analyses
and model simulations. The report will indicate the location of potential pollutant sources for the purpose of
better characterizing the origins of pollution in the study area's receiving waters, environmental conditions that
impact pollutant loadings, and other characteristics of pollutant sources or methods of transport that will assist in
TMDL implementation (e.g., factors influencing BM? selection). With separate TMDLs developed for thy and
wet conditions, and sources of pollutants varying greatly between these conditions, the report will address dry and
wet conditions separately, as well as characterizations of potential pollutant sources.

Deliverables: 

4
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• Draft report (two-week period for County review and comment)
• Final report, incorporating County comments (two weeks following receipt of County comments)

Task 2— fdenttfication of Water Resources and Other Opportunitles

Storage and reuse of storm runoff is a major component of an integrated water resources approach. Development
of the Implementation Plans will include an examination of the region's current beneficial uses, water supply,
water use and reuse scenarios, plans for maintaining or enhancing regional water supplies, and the impact or
benefit of those practices on water quality. Many of these strategies that retain/detain, store, or reuse wet- or dry-
weather flows can serve the dual purpose of storing water volumes associated with transporting pollutants to LAR
and BC, and therefore provide an opportunity to contribute to an overall strategy for TMDL implementation.
Tetra Tech will perform a study of the sources of the region's water supply and any benefits of groundwater.
recharge or storage and reuse in the region, and will assess the amount of runoff to be treated in accordance with
the TMDL and the corresponding amount that could be stored and reused within the unincorporated county. This
information would support strategy development and planning.ng of meaningful and quantifiable improvements in
the region's water resources management.

Tetra Tech will Work closely with the Los Angeles County Department of Public Works and other related
departments to obtain the information needed for assessment. Much information on the region's hydrogeolou
and groundwater aquifer characteristics are available through Public Works. Other studies, such as integrated
water resources plans performed by the City of Los Angeles or the Integrated Regional Water Management Plan
(IRWMP) performed by the County, can provide essential information regarding planned projects that may be
opportunities to provide water quality benefits, or other regional land, climate, or water resources charteristics that
may influence or inhibit specific strategies and decisions for integrated planning efforts. Tetra Tech will identify
potential sources of information available from multiple County departments (including departments outside of
Public Works) and other agencies to support this study, prepare a memo that will list the available information to
assist in the study, and provide the County an opportunity to review and ensure that all relevant information is
included.

Structural solutions for TMDL implementation, as identified in Task 4, will have benefits in terms of potential
water reuse and groundwater recharge. The County BMP Decision Support System currently under development
by Tetra Tech will provide watershed-wide optimization of both centralized and distributed structural BMPs that
will promote storage and infiltration of storm water. The amount of water stored and infiltrated will be assessed
for this task, and evaluated in terms of potential for reuse and groundwater recharge. In this way, estimates of
benefits to water resources management will be quantified and consistent with plans for structural BMP
implementation, and can even be considered in Task 4 as a decision variable for optimization and selection of the
best plan for implementation of structural BMPs in the BC and LAR watersheds. Tetra Tech will take advantage
of the separate parallel study for development of the County BMP Decision Support System to apply the most
effective method for linkage of structural BMP selection with quantification. of benefits for water resources.

Tetra Tech will develop a draft report that will identify/quantify current water resource activities and provide
additional "areas" of opportunities for both distributed and centralized structural BMPs. The report will be
organized with independent sections for BC and LAR watersheds, with separate associated maps and results of
data analyses and model simulations. Following review and comment by the County, Tetra Tech will incorporate
comments into a final report.

Deliverables: 
• Technical memo summarizing information and reports available to support the task
• Draft report (two-week period for County review and comment)
• Final report (two weeks following receipt of County comments)

5
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Task 3 — Development of Nonstructural Solutfons

An important strategy to pollution control are nonstructural solutions that seek to address pollutant sources
through many existing County programs and policies that do not require expensive design and construction
elements. Under the County of Los Angeles MS4 Permit, many of these programs and policies also meet specific
criteria that are consistent between this permit and the stormwater plans being implemented in accordance with
this permit. To the extent possible, these existing programs and policies should be prioritized due to their cost-
effectiveness, but consideration must be given to feasibility, practicality, coordination with other
programs/policies, cooperation ofbther municipalities that are impacted, etc. In addition to existing efforts, other
potential changes in ordinances, codes, policies, laws, and enforcement may provide additional benefit to
pollutant source control. Although many of these programs and initiatives have regional goals and benefits, all
assessments performed for this task will specifically address TMDL implementation requirements for
unincorporated County areas of LAR and BC.

Task 3.1 — Public Information and Participation Program and Industrial/Commercial
Facilities Control Program

A potential source of pollutants is the mishandling or improper practices that lead to unintended discharge of
pollutants, which are then transported to BC or LAR. Many of these sources can be minimized or avoided with
improved education of the public, through access to educational information or participation in outreach
progams. Tetra Tech will evaluate existing County public information and participation programs and
industrial/coimnercial facilities control program c and assess their effectiveness at addressing priority pollutants, as
well as their contribution to overall TMDL implementation efforts. Based on this review, Tetra Tech will
determine if improvements or new programs are necessary to address TIVEDL implementation, and propose new
progrrns that focus on education and outreach activities. These activities may target audiences such as residents,
industrial facility operators, commercial businesses, students, and public agency employees to positively impact
or protect water quality in relationship to BC or LAR TMDLs. Programs may be developed to provide immediate
outreach, site visits to businesses and industries, and TMDL education strategies. Source identification of specific
TMDL pollutRiits as described in Task 1 will play a key role in establishing these education and outreach
strategies.

The first step to evaluation of existing County programs is for Tetra Tech to communicate with relevant Public
Works divisions and County departments who work with programs that can support TMDL implementation, and
discuss the programs' original intent, strategy, audiences, educational material, and future plans. Tetra Tech will
provide the County a summary of programs that will be reviewed to ensure that all relevant programs are included
in the evaluation. Once identified and verified with the County, Tetra Tech will then work with the County to
compile all material and reports used for each program, which will then be reviewed and evaluated. Material to
be assessed may include public outreach pamphlets, documentation on public education events, public
participation protocols, or other documents outlining County activities or protocols for business and industry site
visits and resulting reports.

Tetra Tech will provide a review of these programs based on our national expertise and experience. Tetra Tech is
the primary author of EPA's Getting In Step: A Guide for Conducting Watershed Outreach Can7paig,ns, which
provides an overall framework for developing and implementing public outreach and tools to evaluate and
maximize the effectiveness of outreach efforts. Tetra Tech also compiled information from some of the most
notable storm water programs in the U.S. through the Water Environment Research Federation's (WERF) Using
Rainwater to Grow Sustainable Cities — Sustainable Best Management Practices
(littp.//www.werf orgilivablecommunities/), which provides examples of how to leverage political, organizational,
technical, educational, and other resources to move forward with implementation of effective tools for education
on benefits of stormwater BMPs. With this knowledge base, combined with Tetra Tech's intimate understanding
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of the local environment and regulations, a thorough evaluation of the County's programs will be provided, with
recommendations for improvement based on experience with methods found to work effectively.

Tetra Tech will develop a draft report that smrmarizes the County's public information and participation
programs and industrial/commercial facilities control programs and outline an approach to increasing or
improving public, business, or industry awareness on the importance of their involvement in achieving TMDL
compliance. This report will focus on county-wide programs, and therefore will not provide independent
discussions for LAR and BC. However, should specific programs be identified or recommended for an individual
watershed to address specific TMDL requirements, separate sections of the report will be provided for each
watershed as needed. Following review and comment by the County, Tetra Tech will incorporate comments into a
final report for submittal to the County.

Deliverables: 
• Technical memo summarizing programs to be evaluated for this task
• Draft report (two-week period for County review and comment)
• Final report (two weeks following receipt of County comments)

Task 3.2 — Development Planning Program and Development Construction Program

It is important to establish guidelines or strategies to ensure TMDL compliance measures are integrated into the
planning, permitting, and construction of private development projects. These measures may take form as County
wide guidelines for BMPs and Standard Urban Stonnwater Mitigation Plan (SUSMP) checklists for development
and redevelopment projects that may affect TMDL compliance of the impaired waterbodies. Other measures may
include development of TMDL compliance guidelines during the preparation and reviewing of California
Environmental Quality Act (CEQA) documents and/or providing guidance to developers about stormwater
management for pollution control.

Tetra Tech will research, evaluate, and develop plans for integrating solutions into the plannin g, permitting, and
construction of private development projects within the unincorporated County. This will include the review of
County strategies associated with emerging approaches such as Low Impact Development (u)) techniques,
including related design manuals, ordinances, or design tools. Tetra Tech will outline plans for LID progrRmS to
integrate solutions that can reduce pollutant loads, improve water quality, and hence address TMDL
implementation. The resulting plans will provide integration of TMDL implementation requirements with other
similar County initiatives for LID, and ensure that these separate programs are consistent and focused to
effectively address the multiple environmental and regulatory pressures facing the County. The resulting review
and recommendations will be provided in a draft report for County review and comment. Tetra Tech will
incorporate County comments into a final report to the County.

Tetra Tech will also coordinate with the Watershed Management Division to work closely with project
participants located within the jurisdictional areas of BC and LAR to obtain support and secure endorsement of
targeted strategies. Tetra Tech will attend up to three meetings with these participants and County divisions to
facilitate discussions and presentation of recommendations, and provide meeting materials and power point
presentations as needed at the request of County staff.

Deliverables: 
• Draft report (two-week period for County review and comment)
• Final report (two weeks following receipt of County comments)
• Up to three meetings with project participants within the jurisdictional areas of BC and LAR (agendas

prepared by Tetra Tech at least two weeks in advance)

Task 3.3 — Public Agency Activities Program

7
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The County currently implements program measures that address storm water pollution from public agency
activities. These nonstructural and institutional BMPs at existing facilities require evaluation to determine their
sufficiency at addressing current and future TNEDL implementation requirernents. Tetra Tech will communicate
with the County Project Manager and other relevent County staff to determine which specific program measures
are in place to address storm water pollution from public agency activities, and what areas or types of land uses
these activities apply. Tetra Tech will provide the County a summary list of these program measures for County
review and approval. Once approved, Tetra Tech will perform an evaluation of the control measures and provide
recommendations for improvement to address TMDL implementation.

An important consideration in the evaluation of public angency activities is the relative contribution of these
activities on the overall loadings to BC and LAR. If the activities can be attributed to specific. land uses
corresponding to County land ownership parcel designations, then an assessment can be performed to evaluate the
relative area of BC and LAR that are impacted. Tetra Tech will work closely with the County to determine what
types of spatial analysis, either using GIS or products available through development of the County BMP
Decision Support System, can support the overall assessment of the impact of public agency activities on BC and
LAR. Tetra Tech will provide a technical memo summarizing proposed approaches for analyses and
quantification of pollutant loads froth public agency activities. If approved by the County, Tetra Tech will
perform the analyses and incorporate results in the draft and final reports.

Tetra Tech will develop a draft report summarizing the review and recommendations for nonstructural and
institutional BMPs at existing public facilities within LAR and BC. For those BMPs that are programmatic and
not specific to an individual watershed, the report will be organized with a single discussion representative of both
watersheds. However, for BMPs that are site specific, additional independent sections will be provided for LAR
and BC. In addition, should the County approve an approach for analyses and quantification of pollutant loads
from public agency activities as described above, results will be reported independently for each watershed. This
will assist in the transfer of findings to independent TMDL implementation plans for BC and LAR in Task 10.
Following County review and comment, Tetra Tech will provide a final report incorporating comments.

Deliverables: 
• Technical memo summarizing public agency program measures to be evaluated for this task, including

associated reports and sources of information •
• Draft report (two-week period for County review and comment)
• Final report (two weeks following receipt of County comments)

Task 3.4 — Evaluation of Nonstructural BMPs

In addition to those BMPs discussed in Tasks 3.1 through 3.3, Tetra Tech will evaluate potential nonstructural
BMP options and programs for wet- and diy weather runoff Whenever possible, Tetra Tech will evaluate the
nonstructural BMPs outlined in the various municipal NPDES Permit stormwater management plans for potential
modification to create an improvement in water quality.

Task 3.4.1 — Work Plan for Evaluation of Nonstructural BNIPs

Tetra Tech will first meet with the County to discuss and identify current activities and existing and future plans
for BC and LAR that incorporate nonstructural BM1Ps, including available study results and reports. Tetra Tech
will summarize this list of County activities and nonstructural BMP plans in a technical memo for County review
and approval to ensure that all infonnation has been identified and will be included in the evaluation. This memo
will also summarize the specific nonstructural BMPs to be evaluated for BC and LAR.

Once the list of nonstructural BIVIP options are identified, Tetra Tech will develop a draft Work Plan that will
outline methods proposed to quantify benefits, risks, and costs for evaluation purposes. Options available for
assessment include the County BMP Decision Support System, assumptions based on literature, and other GIS
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analyses. The methods used for assessment will not be consistent for all BMPs, and will depend greatly on the
type of BMP, the information available, and the scale of implementation. Benefits, in terms of reductions in loads
from potential pollutants, will be investigated and tested for those activities that are determined quantifiable given
the current information available for those activities (e.g., effectiveness of pollutant load reduction or level of
implementation). For some activities that can be linked spatially to specific land. use activities (e.g., street
sweeping), the County BMP Decision Support System or other GIS analyses techniques can assist in assessment
of the impact of pollutant load reductions. Methods for cost estimates proposed for evaluation will be consistent
with the specificity of the management programs and the associated risk assessment. Following review and
comment of the Work Plan by the County, Tetra Tech will prepare a final Work Plan incorporating County
Comments.

Deliverables: 
• Technical memo summarizing the list of nonstructural BMPs to be evaluated
• Draft Work Plan (two-week period for County review and comment)
• Final Work .Plan (two weeks following receipt of County comments)

Task 3.42 — Perform Evaluation of Nonstructural BMPs

Based on methods outlined in the Task 3.4.1 and approved by the County, Tetra Tech will perform evaluations of
the benefits, risks, and costs of alternative nonstructural BlVfP options proposed within BC and LAR. Tetra Tech
will also meet with the County to provide a presentation of the preliminary results to facilitate discussion and
input from the County prior to development of the draft report.

Tetra Tech will provide a draft report for County review and incorporate comments in a final report summarizing
the nonstructural BIVEP options and programs and their potential benefits (i.e., load reduction potential) and
impacts (i.e. financial and existing operations). Results will be reported for LAR and BC in independent
discussions/sections to facilitate transfer of discussions to separate TMDL Implementation Plans in Task 10. For

"all methods used to assess BMP benefits, risks, and costs, all assumptions will be documented and discussed in
the report.

Deliverables: 
• Meeting with County staff to present preliminary results (meeting may be combined with monthly

progress meeting; agenda prepared by Tetra Tech at least two weeks in advance)
• Draft report (two-week period for County review and comment)
• Final report (two weeks following receipt of County comments)

Task 4— Development of Structural Solutions

Compliance with existing and future TMDL WLAs cannot be accomplished through implementation of
nonstructural BM:Ps alone. The County has requested a proposal for potential structural projects throughout
unincorporated areas of the Los Angeles River and Ballona Creek that will provide alternative treatment options.
It is important' to research and evaluate the effectiveness and the feasibility of implementing end-of-pipe, in-line,
and off-line treatment methods. Scale is also an important consideration in selecting structural BMPs.
Centralized structural BMPs are regional facilities that receive flows from neighborhoods or larger areas, which
often serve dual purposes for flood control or groundwater recharge. These B/ViPs are oftentimes located in
public spaces and can be co-located within park or greet space. Alternatively, distributed (sometimes called
"decentralized") structural BMPs are built within the landscape at the site-scale, which often requires retrofit of
site designs to accommodate the re-routing and positioning of BM:Ps onsite. Examples of distributed BMPs
include porous pavement parking lots, gassed swales, rain barrels, bioretention basins, etc. Both centralized and
distributed BMPs serve important purposes and should be considered in combination to determine the optimal
level of implementation at each scale to meet TMDL WLAs. Opportunities for incorporating recreational open

9
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space should be identified and considered in implementing an integrated water resource approach to meet TMDL
compliance.

Task 4.1 — Assessment of Opportunities for Distributed Structural SPIPs

Because distributed BIVIPs are located at the site-scale and the majority of developed sites in the County
imincorporated areas are on privately owned land, the effectiveness of distributed BMPs must be assessed to
guide decisions regarding how and to what degree BIVIPs are implemented on privately owned property. First,
how will private landowners be incentivized or required to implement BMPs on their properties? But perhaps
more importantly, what level of implementation of distributed BMPs will be required and how much will it cost?
Will it be required for all land uses, including residential, commercial, and industrial? What is the impact if
distributed BMPs are only implemented on publicly owned facilities? How much water should be stored/treated
by a single distributed BM? and what is the nnit cost? Before any decisions are made, it is important to quantify a
range of possible scenarios to provide a full understanding of the options, decision variables, benefits, and costs.
The County BMP Decision Support System currently under development by Tetra Tech is specifically designed to
investigate these issues. However, additional data is needed for assessment of the feasibility of distributed BM-Ps
within local commimities in the unincorporated portions of the Los Angeles River and Ballona Creek. The
following subtasks outline the steps needed for data collection and assessment using the County BMP Decision
Support System to evaluate the options for distributed BM? implementation.

Task 4.1.1 — Work Plan for Field Investigations of Distributed Structural BMPs

The understanding of water quality treatment processes for structural BMPs is a high priority research topic in
southern California Well-known treatment processes for distributed BMPs such as pass swales, bioretention,
and other BMPs requiring establishment and maintenance of vegetation is a growing concern due to the water
supply challenges of the region. Although native vegetation is an alternative, it is still unclear if such techniques
are cost-effective given other BM? alternatives that focus less on vegetation. The separate study to develop the
County BMP Decision Support System will evaluate distributed BMP alternatives, but key information is needed
before this tool can be used for TMDL implementation planning. Specifically, data collection efforts are needed to
better understand key BMP processes related to infiltration and potential removal of pollutants through soil
filtration. Once this information is collected, assumptions can be developed for regional distributed BMP
implementation and evaluation of potential pollutant load reductions for all County watersheds.

Tetra Tech will provide a draft Work Plan for BlVfP testing and collection of information to address data gaps
regarding the effectiveness of BMP processes. This Work Plan will outline the site considerations for field
investigations, the types of tests performed, and the ultimate use of the information for the County BMP Decision
Support System and extrapolation of results for TMDL implementation plan development. Once comments on
the draft Work Plan are received from the County, Tetra Tech will incorporate these comments into a final Work
Plan.

Deliverables: 
• Draft Work Plan (two-week period for County review and comment)
• Final Work Plan (two weeks following receipt of County comments)

Task 4.1.2— Perform Field investigations of Distributed Structural BMPs

Tetra Tech will implement the Work Plan and perform required field investigations of distributed BlVIP

functionality within the Los Angeles River and Ballona Creek watersheds. Results of field investigations will be
summarized in a draft report for County review and comment, and a final report incorporating County comments.

Deliverables: 
a Draft report (two-week period for County review and comment)

Final report (two weeks following receipt of County comments)

Lik
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Task 4.1.3— Evaluation of Options for Distributed Structural EMP Implementation

In the separate study to develop the County BMP Decision Support
System, Tetra Tech will evaluate different levels of distributed
BM? implementation for specific land inanagement categories
(categories based on imperviousness, soil type, slope, and other
characteristics that influence 131V1P selection). The management
levels of BMP implementation, defined by the types, combinations,
and sizes of BMPs used, impacts the cost. The County BMP
Decision Support System will assist in assessing the optimal
distributed BMP implementation plan, or most cost-effective
solution, for pre-defined scenarios. These scenarios may consider
the expected participation of private landowners, limitation of
implementation of BMPs to a select group of land uses or
management categories, or consideration of a specific design storm
for BMP 

Although the fi.ill evaluation of options for distributed BMP implementation (multiple management categories and
levels) will be performed by Tetra Tech as part of the separate study, it is important that results are interpreted
specifically for County unincorporated areas of BC and LAR relevant to TMDL implementation considerations.
Tetra Tech will provide a draft technical memo summarizing and interpreting these results for this study and will
incorporate County comments into a final technical memo. Results will provide information on costs of levels of
distributed BMP implementation for different management categories. However, ultimate selection of the levels
of distributed BMP implementation cannot be determined without watershed optimization of distributed BMPs in
combination with centralized BMPs. This watershed optimization will also be performed by the County BMP
Decision Support System at a later stage, with results summarized in Task 4.2.3 of this study.

.. Deliverables: 
• Draft technical memo (two-week period for County review and comment)
• Final technical memo (two weeks following receipt of County comments)

Figure 1. Example Representation of Management Levels

Key Definitions

Management Category: Representative
areas within a watershed that have similar
physical characteristics, BMP applicability,
loading effects, or similar features with
management implications.

Management Levels (Levels): These are
groups of BMPs that can be applied to
representative landscape areas and
demonstrate the broad spectrum of
potential pollutant load reduction and
treatment costs.
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Task 4.2 — Assessment a Opportunttles for Centrallzed Structural BMPs

Based on preliminary analyses performed using the County BMP Decision Support System, it is apparent that
neither distributed or centralized structural BMPs can alone achieve the load reductions to meet TMDL wasteload
allocations. The optimal combination of distributed and centralized BM2Ps will be a function of cost and
practicality. These results will inform the TMDL implementation process, but additional work is needed for
identification of specific sites for centralized BMPs and opportunities for multiple uses such as
recreational/park/green space or water storage and reuse.

Task 4.2.1 — Work Plan for Site Investigations for Centralized Structural BMPs

For the County unincorporated areas of BC and LAR_, an investigation will be performed to identify and assess
potential sites for the placement of centralized BMPs. Priority locations of centralized BMPs will be publicly
owned properties to reduce the need for land acquisition. Tetra Tech will develop a Work Plan outlining the
process for site investigations, which will be reviewed and approved by the County prior to implementation. At a
minimum, the process for site investigation will include the following steps:

1. Site screening based on GIS analysis of land ownership parcels and site characteristics such as soil type,
slope, and proximity within the watershed and near urban areas;

"). Development of a list of potential locations for centralized BMPs, with priority based on publicly owned
properties, and consideration of sites already planned for public facilities (e.g., parks, flood control, water
storage and reuse);

3. Field investigation of potential locations for centralized BMPs, including documentation of site
characteristics that can impact or prevent BMP design or construction;

4. Evaluation of opportunities for incorporation of multi-use features at potential locations investigated,
promoting an integrated approach to BM13 selection and planning.

Deliverables: 
• Draft Work Plan (two-week period for County review and comment)
• Final Work Plan (two weeks following receipt of County comments)

Task 4.2.2 — Perform Site Investigations for Centralized Structural BMPs

Tetra Tech will implement the Work Plan and perform required GIS analyses and site investigations to identify
and assess potential sites for design and construction of centralized BMPs. Results of site investigations will be
summarized in a draft report for County review and comment, and a final report incorporating County comments.

Deliverables: 
• Draft report (two-week period for County review and comment)
• Final report (two weeks following receipt of County comments)

Task 4.2.3 — Evaluation of Options for Centralized Structural BMP Implementation

As part of a separate study, watershed-wide optimization scenarios will be evaluated to assist in identification of
the most cost-effective and practical combination of distributed and centralized BMPs necessary to meet TMDL
WLAs. Results of these analyses for BC and LAR will include estimation of the total combined centralized BIVIP
capacities (volume or surface area) necessary for hundreds of subbasins in order to meet metals TMDL WLA_s for
each watershed. These will include several subbasins containing County unincorporated areas within each
watershed. These results can be compared with potential sites and options for centralized BMPs identified in
Task 4.2.2 for selection of the best options for implementation.

12
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Tetra Tech will summarize results of watershed-wide optimizations and focus discussions relevant to the Comity
unincorporated areas of BC and LAR_. The results will contribute to the TMDL Implementstion Plans developed
in Task 10, as well as assist in formulation of a methodology for evaluation of proposed sites and BIVIP options
identified in Task 4.2.2. This summary will be provided to the County in a draft technical memo for review, with
County comments incorporated into a final technical memo. Tetra Tech will also meet with the County and
provide a presentation of the methodology and results and receive input from the County.

Based on the proposed sites identified and assessed in Task 4.2.2, Tetra Tech will perform an evaluation for
prioritizstion of the ideal centralized BMPs to meet capacity requirements determined using the County BMP
Decision Support System. A draft report will be provided to the County for review of the process for
prioritization, and the resulting prioritized list of centralized BlVfPs. The report will include independent sections
for BC and LAR to provide easy transfer of discussions to the TMDL Implementation Reports developed in Task
10. Tetra Tech will also meet with the County and provide a presentstion of the evaluation and prioritiztion
process and receive input from the County.

Deliverables:
• Draft Technical Memo snminari7ing results of watershed-wide optimizations and results for County

Unincorporated areas (two-week period for County review and comment)
• Meeting with the County to present results of watershed-wide optimizations (within week of Draft

Technical Memo; agenda prepared by Tetra Tech at least two weeks in advance)
• Final Technical Memo (two weeks following receipt of County comments)
• Draft report on centralized BMP evaluation and prioritization (two-week period for County review and

comment)
• Meeting with the County to present results of BlViP evaln stion and prioritization (within week of Draft

Technical Memo; agenda prepared by Tetra Tech at least two weeks in advance)

13
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• Final report on centralized BMP evaluation and prioritization (two weeks following receipt of County
comments)

Task 5— Regulatory Requirements and Environmental Permits 

Understanding and considering regulatory and permitting requirements will ensure the development of an
implementable and successful plan. The following subtasks will provide a thorough review and outlook of the
regulatory requirements and environmental permits required to implement the plan in addition to any related
environmental considerations.

Task 5.1 — Review of Regulatory Requirements

For the County unincorporated areas of BC and LAR, Tetra Tech will conduct a review of all regulatory issues
and requirements that should be considered in the planning process. These issues and requirements will relate to
and include the California Coastal Commission; State resource agencies, such as the California Department of
Fish and Game, State Health Department and State Lands Commission; and Federal agencies, such as the U.S.
Army Corps of Engineers, U.S. Fish and Wildlife Services, National Marine Fisheries Service; and other relevant
local, State, and Federal regulations. The review will focus on current regulations that will affect the
Implementation Plan options, including those alternatives developed in this study. Results of the review will be
summarized in a draft report for County review and comments, with a final report incorporating County
comments. This report will summarize regulatory requirements and provide supporting documentation, site
references, and maps of the regulator's jurisdictional boundaries. Results will be presented in the reports in
independent sections for BC and LAR to provide easy transfer of discussions to separate TMDL Implementation
Plans in Task 10.

Deliverables: 
• Draft report (two-week period for County reView and comment)
• Final report (two weeks following receipt of County comments)

Task 5.2 — Review of Environmental Permits

Tetra Tech will assess the necessary regulatory and environmental permits, including CEQA requirements,
specific to the alternatives and strategies identified in Tasks 3 and 4. For those strategies that are determined
prohibitive or challenged given necessary permitting requirements, Tetra Tech will re-evaluate recommendations
in Tasks 3 and 4 for structural and nonstructural BMPs. Results and recommendations from this assessment will
be summarized in a draft report for County review and comment, and a final report incorporating County
comments. Results will be presented in the reports in independent sections for BC and LAR to provide easy
transfer of discussions to separate TMDL Implementation Plans in Task 10.

Deliverables: 
• Draft report (two-week period for County review and comment)
• Final report (two weeks following receipt of County comments)

Task 6 — Cost Estimates

Tetra Tech will perform a cost analysis for each of the proposed projects and programs identified in Tasks 3 and
4. Although Task 4 provides basic estimates of costs of centralized BMPs for optimization purposes, Task 6 will
provide significantly more detail necessary for planning purposes and overall strategy development. The cost
analysis will include any necessary planning, design, permits, construction, operation and maintenance, energy,
waste removal, postconstruction monitoring, and an evaluation of the economic impacts the proposed projects and

14
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programs may have on the cornn-omity. Cost estimates of each project/program will be organized in a consistent
format to provide meaningful analysis of implementation alternatives in Task 7. Results from these cost analyses
will be summarized in a draft report for County review and comment, and a final report incorporating County
comments. Results will be presented in the reports in independent sections for BC and LAR to provide easy
transfer of infonnation to analysis of implementation alternatives in Task 7.

Deliverables: 
• Draft report (two-week period for County review and comment)
• Final report (two weeks following receipt of County comments)

Task 7— Analysis of Implementation Alternatives

Tetra Tech will utilize and analyze the source characteristics and technical, regulatory, and cost information
gathered from Tasks 1 through 6 to develop alternatives that could be implemented over the required
implementation periods to meet the TMDL WLAs for BC and LAR Critical to this task is County approval of
the methodologies and decision criteria to be used in the alternative evaInstion process. Tetra Tech will work
closely with the County to develop an appropriate approach for evaluation, as well as a strategy for planning
implementation throughout the TMDL compliance periods. It is important that intermediate goals and milestones
are set that are consistent with the phased implementation targets over time, since these targets are important
objectives that have significant implications on costs of BM:Ps selected.

Task 7.1 — Work Plan for Anatysis of Implementation Alternatives

As mentioned, a critical component to plan development is County approval of the methodologies and decision
criteria used in analysis and selection of alternatives for implementation. First, Tetra Tech will meet with the
County to discuss options for an approach that considers both structural and nonstructural BIVIF' strategies, which
may vary aver different phases of the implementation period, as well as considerations for development of
evaluation and decision criteria. The evaluation criteria will incorporate the goals of the integrated resources
approach and address the practicality of treating multiple pollutants, provide multiple benefits, and considering
wastewater and recycled water systems in a holistic planning process.

Tetra Tech will develop a draft Work Plan that summarizes outcomes from the meeting and comments received
from the County into a draft approach for comprehensive analysis of implementation alternatives for BC and
LAR. The resulting methodology and decision criteria should be consistent for both watersheds, however any
differences preferred by the County for the two watersheds will be noted clearly in the Work Plan. At a
minimum, the Work Plan will outline a methodology for analysis of implementation alternatives that will provide
an optimization of the most cost-effective and practical combination of alternatives for different phases of
implementation. Since different phases of implementation have different goals in terms of necessary pollutant
load reductions (or area to be treated) to meet T1VIDL WLAs, these different goals will affect the cumulative
optimization of alternatives over time. For example, an optimization and resulting selection of implementation
alternatives for Phase I will be performed to meet a specific load reduction target. This would be followed by a
subsequent optimization for Phase 2 which will include alternatives from Phase I, but will include additional
options to address a greater load reduction target than Phase I. This will ensure that less expensive alternatives
are selected early in the implementation period and are active throughout the implementation period, with more
expensive options added over time to achieve the more stringent requirements. Following review and comment of
the Work Plan by the County, Tetra Tech will provide a final Work Plan incorporating County comments.

Deliverables: 
• Meeting with County to discuss options for analysis of implementation alternatives (agenda prepared by

Tetra Tech at least two weeks in advance)
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• Draft Work Plan proposing and approach for analysis of implementation alternatives (two-week period
for County review and comment)

• Final Work Plan proposing and approach for analysis of implementation alternatives

Task 7.2 — Perform Analyses of Implementation Alternatives

Based on the methodology and evaluation criteria established in the Work Plan in Task 7.1, Tetra Tech will
perform analyses of implementation alternatives for phased implementation of BC and LAR TMDLs. These
analyses will consider all projects and programs identified in Tasks 3 and 4, and corresponding regulatory and
permitting reviews and cost estimates performed in Tasks 5 and 6. Separate analyses of alternatives will be
performed for LA_R and BC, including production of associated maps, tables, and other results of analysis. Tetra
Tech will provide a draft report summarizing the results of analyses, with separate discussions/sections provided
for independent presentation of results for BC and LAR. Following County review and comment, Tetra Tech will
prepare a final report incorporating County comments.

Deliverables: 
• Draft report (two-week period for County review and comment)
• Meeting with County to present results of draft report (within one week of delivery of Draft report;

agenda prepared by Tetra Tech at least two weeks in advance)
• Final report (two weeks following receipt of County comments)

Task 8— Development of Implementatfon Schedules

Tetra Tech will prepare schedules for each of the proposed centralized structural BMP projects based on the
complete Tlk/fDL implementation schedules established in Task 7.2. The project schedules will include planning,
design, permits, construction, operation and maintenance, energy, waste removal, and post-construction
monitoring. Tetra Tech will develop realistic construction durations for each proposed project including pre-
construction activities such as bid, award, notice to proceed, move-in, construction subactivities depending on the
scope of work, construction completion, post-construction monitoring, etc.

Tetra Tech will also prepare detailed schedules for nonstructural solutions, policy additions and revisions, and
programs based on TMDL implementation schedules established in Task 7.2. Tetra Tech will determine the
optimal time flame to initiate the projects, nonstructural solutions, policy additions and revisions, and programs
during the compliance timeframe. Implementation schedules will be developed using Primavera Project Planner
(P3), a project scheduling tool.

Tetra Tech will provide hard copies of schedules, as well as electronic files, for each project, structural solutions,
nonstructural solutions, policy additions and revisions, and programs Tetra Tech will also, provide draft for
review and incorporate comments in final hard copies, as well as electronic files, of an overall implementation
schedule showing how all the various structural solutions, nonstructural solutions, policy additions and revisions,
and programs will be implemented throughout the compliance timeframe.

Deliverables: 
• Draft project schedules, electronic files (two-week period for County review and comment)
• Final project schedules, hard copies and electronic files (two weeks following receipt of County

comments)
• Draft individual overall implementation schedules for BC and LAR, electronic file (two-week period for

County review and comment)
• Final individual overall implementation schedules for BC and LAR., hard copy and electronic file (two

weeks following receipt of County comments)
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Task 9— Facilitate Exchange of Information and Periodic Updates

, Communication and open exchange of information between the County and Tetra Tech is essential to project
success: The following tacks will be performed facilitate this commnnication.

Task 9.1 — Provide Electronic Method of Information Exchange

Tetra Tech will provide an electronic method for sharing information between Tetra Tech, Public Works and
stakeholders. This will include a secure website with restricted access to documents so that deliverables can be
exchanged, comments can be uploaded, etc.

Deliverable: 
Establishment of method for electronic sharing

Task 9.2 — Provicie Monthly Upda tes

Tetra Tech will schedule monthly meetings with Watershed Management Division to discuss Implementation
Plan development and progress. Tetra Tech will provide a schedule of meeting dates and times, agendas and
meeting minutes. Agendas will be provided to County within 5 working days of meetings and minutes will be
provided within 3 working days of meetings.

Deliverables: 
• Schedule of montly meetings with the County
• Monthly meetings with the County, including agendas and meeting minutes (agendas prepared by Tetra

Tech at least two weeks in advance)

Task 10 — Prepare TrADL. Implementation Plans

Based on the results from Tasks 1 through 8, Tetra Tech will prepare two drafts for review and incorporate
comments in final versions of the TMDL Implementation Plans for the County and the District. Separate draft
and final TMDL Implementation Planc will be developed for BC and LAR_. The plans will reference the
Integrated Water Resources Approach and guiding principles from the regulatory agencies and indicate how
implementation of the principles and specific aspects of the Integrated Resources Facilities Plan, along with other
facilities, will result in compliance with the TMDL over a period of up to 18 years. Conceptual facilities plans for
all major components (conveyance, storage, diversion, treatment and reuse) needed to meet the TMDL
requirements will be included in the plan. The plan will also identify implementation requirements for specific
projects (detailed planc, design, environmental clearance, land acquisition, permittin g:, and construction) including
nonstructural BMP programs, and will include an implementation schedule, cost estimates, and a cash-flow
analysis. Tetra Tech will provide the County with a draft outline and format for the implementation plans and
will receive approval prior to development of the first draft.

Task 10.1— Draft Muiti-Pollutant TMDL Implementation Plans

Deliverable: 
• Draft Multi-Pollutant TMDL Implementation Plans for BC for review and comments by the County by

September 1, 2009
• Presentation of Draft Multi-Pollutant TMDL Implementation Plans for BC to the County

17
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• Draft Multi-Pollutsnt TMDL Implementation Plans for LA_R for review and comments by the County by
November 15, 2009

• PresentPtion of Draft Multi-Pollutant TMDL Irnplementstion Plans for LAR to the County

Task 10.2 — Final Draft Multi-Pollutant TMDL Implementation Plans I

Deliverable: 
• Final Draft Multi-Pollutsnt TMDL Implementation Plans for BC, incorporating comments provided by the

County, no later than October 1. 2009.
• Final Draft Multi-Pollutant TivlDL Implementation Plans for LAR_, incorporating comments provided by the

County, no later than December 15. 2009.

Task 103 — Final Draft Mufti-Pollutant TMDL Implementation Plans II

Deliverable: 
• Final Draft Multi-Pollutant TMDL Implementation Plans for BC and LAR, incorporating Comments provided

by the Regional Board to the County for review, no later than May 31, 2010.

Task 10.4 — Final Draft Multi-Pollutant TMDL Implementation Plans III •

Deliverable: 
• Final Multi-Pollutsnt TMDL Implementation Plans for BC and LAR, incorporating comments provided by

the County, no later than June 15, 2010.

Task 10.5 — Option Task: As-Needed Presentations

At the request of the County, Tetra Tech will prepare and/or provide imforeseen presentations to administration,
the Regional Board, Supervisors, etc. These presentations may be specific to any task deliverables, or final
TIVEDL Implementation Plans.

Deliverable: 
• As-needed presentation materials, meetings, or presentations.
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Detailed Project Schedule

Tetra Tech's ability to perform services in a timely manner is the result of the assignment
of qualified staff, effective communication among the project team and with clients, and
extensive practical experience in completely similar projects. By identifying the most
appropriate and most qualified team based on each project's goals and tasks, Teira Tech
eliminates any learning curve and is able to immediately begin project tasks. This allows us to
ensure delivery of the highest-quality products to our clients in an efficient, cost-effective manner—products that
meet legal requirements, are accepted by stakeholders and the public, and meet established deadlines and budgets.
Under past and current contracts, Tetra Tech has been tasked to complete multiple assignments simultaneously
and respond to very stringent deadlines, many driven by court-ordered Consent Decrees. Tetra Tech, with its
experienced staff, has always been responsive, as demonstrated by continuous company growth and renewal of
our contracts. Many of our watershed- and water quality-related contracts have involved the successful
completion of multiple concurrent work assignments ranging in levels of effort from 100 hours to thousands of
hours. While our staff is large enough to support multiple projects of varying size, we select a project team that is

' dedicated to select projects, providing consistent, prioritized support to projects such as TMDL implementation
plan development for the County. Given our past history and the qualifications and experience of our watershed
modeling and planning support staff; Tetra Tech has the capacity to provide the necessary support to the County
for the successful, timely completion of the TMDL Implementation Plan; developed for MC and LAIL

To assist DPW in project planning, schedules for task of study are presented in the following table.
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en
t

-
(b

)

1.
1

•
.

(a
)

D
oe

s 
pr

op
os

ed
 w

or
k 

pl
an

 in
cl

ud
e 

id
en

tif
ic

at
io

n 
of

 C
ou

nt
y 

un
in

co
rp

or
at

ed
ar

ea
s 

an
d 

ov
er

la
y 

su
bw

at
er

sh
ed

s 
th

at
 d

ra
in

 to
 th

e 
ar

ea
?

T
hi

s 
w

or
k 

ha
s 

al
re

ad
y 

be
en

 p
er

fo
rm

ed
 a

s 
pa

rt
 o

f 
th

e 
se

pa
ra

te
m

od
el

in
g 

st
ud

y,
 s

o 
th

er
e 

is
 n

o 
ne

ed
 to

 in
cl

ud
e 

th
is

 s
te

p 
in

 ta
sk

1.
1.

(b
)

D
oe

s 
da

ta
 c

ol
le

ct
ed

 n
ee

d 
to

 b
e 

in
 s

pe
ci

fi
c 

fo
rm

at
 (

i.e
. G

IS
 s

ha
pe

 f
ile

s)
? 

Is
ad

di
ti

on
al

 c
on

ve
rs

io
n 

ne
ed

ed
 a

nd
 b

y 
w

ho
m

?

•
•

•

A
s 

lo
ng

 a
s 

da
ta

 a
re

 in
 e

le
ct

ro
ni

c 
fo

rm
at

, T
et

ra
 T

ec
h 

ca
n

pe
rf

or
m

 a
ny

 n
ec

es
sa

ry
 d

at
a 

co
nv

er
si

on
s.

 H
ow

ev
er

, t
hi

s 
ta

sk
do

es
 n

ot
 in

cl
ud

e 
co

nv
er

si
on

 o
f 

ha
rd

co
py

 d
at

a 
to

 e
le

ct
ro

ni
c

fo
rm

at
.

(c
)

W
il

l T
et

ra
 T

ec
h 

cr
ea

te
 n

ew
 d

at
a 

se
ts

 f
ro

m
 a

pp
li

ca
bl

e 
co

m
et

ed
 s

tu
di

es
N

o 
ne

w
 d

at
a 

se
ts

 w
ill

 b
e 

cr
ea

te
d,

 h
ow

ev
er

 d
at

a 
w

ill
 b

e

3



L
os

 A
ng

el
es

 R
iv

er
/B

al
lo

na
 C

re
ek

 M
ul

ti
-P

ol
lu

ta
nt

T
M

D
L

 I
m

pl
em

en
ta

ti
on

 P
la

n
C

om
m

en
ts

ei
th

er
 d

on
e 

by
 C

ou
nt

y,
 c

iti
es

 o
r 

ot
he

r 
en

tit
ie

s?
.

co
m

pi
le

d 
in

to
 a

 s
in

gl
e 

M
ic

ro
so

ft
 A

cc
es

s 
da

ta
ba

se
 f

or
 tr

an
sf

er
 to

th
e 

C
ou

nt
y 

up
on

 c
om

pl
et

io
n 

of
 th

e 
st

ud
y.

 T
hi

s 
da

ta
ba

se
 is

 a
de

liv
er

ab
le

 f
or

 th
is

 ta
sk

.

(d
)

D
o 

th
e 

"d
at

a 
se

ts
" 

in
cl

ud
e 

va
ri

ou
s 

M
as

te
r/

M
an

ag
em

en
t P

la
ns

 th
at

 h
av

e 
be

en
co

m
pl

et
ed

?
R

el
ev

an
t d

at
a 

fr
om

 M
as

te
r/

M
an

ag
em

en
t P

la
ns

 m
ay

 b
e

co
ns

id
er

ed
, b

ut
 th

es
e 

da
ta

 a
re

 m
or

e 
re

le
va

nt
 f

or
 la

tt
er

 ta
sk

s.
R

ec
al

l t
ha

t t
as

k 
1.

1 
is

 s
up

po
rt

in
g 

de
ve

lo
pm

en
t o

f 
th

e 
P

ol
lu

ta
nt

So
ur

ce
 C

ha
ra

ct
er

iz
at

io
n 

an
d 

Pr
io

ri
tiz

at
io

n.
 L

at
er

 ta
sk

s 
w

ill
fo

cu
s 

on
 r

es
ea

rc
h 

of
 w

at
er

 r
es

ou
rc

es
 is

su
es

, B
M

P
s,

 e
tc

.

(e
)

P
ro

po
se

d 
sc

he
du

le
 s

ho
w

s 
5 

m
on

th
s 

to
 c

ol
le

ct
 a

nd
 c

om
pi

le
 d

at
a;

 w
ill

 th
is

pr
oc

es
s 

ta
ke

 th
at

 lo
ng

?

-

•

M
os

t o
f 

th
e 

ef
fo

rt
 w

ill
 b

e 
co

m
pl

et
ed

 a
s 

ea
rl

y 
as

 p
os

si
bl

e 
to

in
fo

rm
 r

em
ai

ni
ng

 ta
sk

s.
 H

ow
ev

er
, d

el
ay

s 
in

 r
ec

ei
vi

ng
 d

at
a 

fr
om

se
pa

ra
te

 e
nt

it
ie

s 
or

 s
ta

ke
ho

ld
er

s 
ar

e 
no

t u
nc

om
m

on
, s

o 
th

e
sc

he
du

le
 s

ho
ul

d 
re

m
ai

n 
fl

ex
ib

le
 to

 p
re

ve
nt

 d
el

ay
 o

f 
ot

he
r 

ta
sk

s.
A

ls
o,

 r
ec

al
l t

ha
t t

hi
s 

ta
sk

 in
cl

ud
es

 d
ev

el
op

m
en

t o
f 

a 
dr

af
t a

nd
fi

na
l D

at
a 

Su
m

m
ar

y 
R

ep
or

t t
ha

t i
nc

lu
de

s 
pr

el
im

in
ar

y 
da

ta
re

vi
ew

. S
uf

fi
ci

en
t t

im
e 

m
us

t b
e 

pr
ov

id
ed

 f
or

 th
is

 d
at

a 
re

vi
ew

,
re

po
rt

 d
ev

el
op

m
en

t, 
re

vi
ew

 a
nd

 c
om

m
en

t b
y 

th
e 

C
ou

nt
y,

 a
nd

fi
na

liz
at

io
n 

of
 th

e 
re

po
rt

 in
co

rp
or

at
in

g 
co

m
m

en
ts

. 

1.
2

(a
)

.

W
hy

 is
 a

 w
or

k 
pl

an
 n

ec
es

sa
ry

? 
S

ee
m

s 
li

ke
 c

ha
ra

ct
er

iz
at

io
ns

 a
nd

 s
ou

rc
es

sh
ou

ld
 b

e 
st

at
ed

 b
y 

T
et

ra
 T

ec
h 

an
d 

be
 d

is
cu

ss
ed

 in
 m

on
th

ly
 m

ee
ti

ng
.

N
ot

e 
th

at
 th

e 
W

or
k 

Pl
an

 w
as

 o
ri

gi
na

lly
 p

ro
po

se
d 

by
 th

e 
C

ou
nt

y
in

 th
e 

or
ig

in
al

 s
co

pe
 o

f 
w

or
k 

de
ve

lo
pe

d 
by

 th
e 

C
ou

nt
y.

 T
et

ra
T

ec
h 

al
so

 v
ie

w
ed

 th
is

 W
or

k 
P

la
n 

as
 a

n 
id

ea
l o

pp
or

tu
ni

ty
 f

or
 th

e
C

ou
nt

y 
to

 r
ev

ie
w

 p
ro

po
se

d 
m

et
ho

ds
 b

ef
or

e 
th

ey
 a

re
im

pl
em

en
te

d,
 w

hi
ch

 c
an

 p
ot

en
tia

lly
 s

av
e 

tim
e 

an
d 

ef
fo

rt
 la

te
r 

if
th

e 
C

ou
nt

y 
de

ci
de

s 
th

at
 a

pp
ro

ac
he

s 
us

ed
 w

er
e 

in
co

rr
ec

t o
r

in
su

ff
ic

ie
nt

. T
o 

ad
dr

es
s 

th
e 

co
m

m
en

t, 
T

et
ra

 T
ec

h 
re

m
ov

ed
 th

e
m

ee
ti

ng
 s

pe
ci

fi
ed

 a
s 

a 
de

liv
er

ab
le

 u
nd

er
 th

is
 ta

sk
, a

nd
 w

ill
in

st
ea

d 
ut

ili
ze

 th
e 

m
on

th
ly

 m
ee

tin
g 

fo
r 

th
is

 d
is

cu
ss

io
n 

w
ith

 th
e

C
ou

nt
y.
 

2

(a
)

T
et

ra
 T

ec
h 

w
ill

 r
es

ea
rc

h 
an

d 
co

ns
id

er
 d

at
a 

fr
om

 a
ll 

ne
ce

ss
ar

y 
C

ou
nt

y
de

pa
rt

m
en

ts
 o

ut
si

de
 o

f 
Pu

bl
ic

 W
or

ks
.

T
as

k 
2 

w
as

 m
od

if
ie

d 
to

 a
dd

re
ss

 c
om

m
en

t

(b
)

Fi
na

l r
ep

or
t (

de
liv

er
ab

le
) 

w
ill

 id
en

tif
y/

qu
an

tif
y 

cu
rr

en
t w

at
er

 r
es

ou
rc

e
, T

as
k 

2 
w

as
 m

od
ifi

ed
 to

 a
dd

re
ss

 c
om

m
en

t

4



L
os

 A
ng
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 R
iv
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/B

al
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na
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re
ek

 M
ul

ti
-P

ol
lu

ta
nt

T
M

D
L

 I
m

pl
em

en
ta

ti
on

 P
la

n
C

om
m

en
ts

ac
tiv

iti
es

 a
nd

 p
ro

vi
de

 a
dd

iti
on

al
 "

ar
ea

s"
 o

f 
op

po
rt

un
iti

es
 f

or
 b

ot
h 

di
st

ri
bu

te
d

an
d 

ce
nt

ra
liz

ed
 s

tr
uc

tu
ra

l B
M

Ps
.

3.
1

(a
)

T
et

ra
 T

ec
h 

is
 p

ro
po

si
ng

 to
 a

ss
es

s 
th

e 
ef

fe
ct

iv
en

es
s 

of
 a

ll
 P

IP
P

 p
ro

gr
am

s
cu

rr
en

tl
y 

im
pl

em
en

te
d 

by
 th

e 
C

ou
nt

y.
 A

lt
ho

ug
h 

a 
de

te
rm

in
at

io
n 

of
 p

ro
gr

am
s

to
 im

pl
em

en
t w

ill
 b

e 
ne

ce
ss

ar
y,

 it
 s

ho
ul

d 
be

 n
ot

ed
 th

at
 th

e 
in

te
nt

 is
 n

ot
 to

ev
al

ua
te

 th
e 

M
S4

 p
er

m
it-

 o
nl

y 
ef

fo
rt

s 
ne

ed
ed

 to
 c

om
pl

y 
w

ith
 T

M
D

L
.

-
C

om
m

en
t n

ot
ed

. T
he

 T
as

k 
as

 w
ri

tt
en

 f
oc

us
es

 e
ff

or
ts

 o
n

ev
al

ua
tio

n 
of

 p
ro

gr
am

s 
re

la
tiv

e 
to

 T
M

D
L

 r
eq

ui
re

m
en

ts
.

H
ow

ev
er

, m
an

y 
pr

og
ra

m
s 

sp
ec

if
ic

 to
 th

e 
M

S4
 p

er
m

it 
w

ill
 h

av
e

re
le

va
nc

e 
fo

r 
T

M
D

L
 im

pl
em

en
ta

tio
n,

 s
o 

th
er

e 
m

ay
 r

eq
ui

re
ev

al
ua

ti
on

 o
f 

pr
og

ra
m

s 
th

at
 a

ls
o 

ad
dr

es
s 

M
S4

 p
er

m
it

re
qu

ir
em

en
ts

. T
he

 m
ee

ti
ng

 w
it

h 
th

e 
C

ou
nt

y,
 s

pe
ci

fi
ed

 a
s 

a
de

liv
er

ab
le

 u
nd

er
 th

is
 ta

sk
, w

ill
 p

ro
vi

de
 th

e 
C

ou
nt

y 
an

op
po

rt
un

it
y 

to
 g

ui
de

 T
et

ra
 T

ec
h 

re
ga

rd
in

g 
co

nc
er

ns
 o

f
re

le
va

nc
y 

to
 th

e 
M

S4
 p

er
m

it.

A
 r

e-
ev

al
ua

tio
n 

of
 c

os
ts

 r
es

ul
te

d 
in

 r
ed

uc
tio

n 
of

 th
e 

pr
ev

io
us

ly
es

tim
at

ed
 e

ff
or

t t
o 

pr
ov

id
e 

in
fo

rm
at

io
n 

to
 in

fo
rm

 d
ev

el
op

m
en

t o
f

th
e 

m
et

al
s 

T
M

D
L

 im
pl

em
en

ta
tio

n 
pl

an
s 

fo
r 

L
A

R
 a

nd
 B

C
.

H
ow

ev
er

, w
ith

 th
e 

ad
di

tio
n 

of
 th

e 
B

C
 B

ac
te

ri
a 

T
M

D
L

Im
pl

em
en

ta
ti

on
 P

la
n,

 a
nd

 th
e 

ne
ed

 to
 p

ro
vi

de
 a

dd
it

io
na

l f
oc

us
on

 n
on

st
ru

ct
ur

al
 B

M
P

s 
to

 a
dd

re
ss

 b
ac

te
ri

a,
 th

e 
es

ti
m

at
ed

 e
ff

or
t

w
as

 in
cr

ea
se

d 
ag

ai
n.
 

C
os

t a
nd

 d
ur

at
io

n 
se

em
 e

xc
es

si
ve

. J
us

ti
fi

ca
ti

on
 o

f 
co

st
 a

nd
 d

ur
at

io
n 

or
re

fl
ec

tio
n 

of
 a

ct
ua

l e
ff

or
t i

s 
ne

ed
ed

.

3.
2

(a
)

•

C
ou

nt
y 

of
 L

os
 A

ng
el

es
 h

as
 r

ec
en

tly
 c

om
pl

et
ed

 L
ID

 M
an

ua
l t

o 
be

im
pl

em
en

te
d 

in
 u

ni
nc

or
po

ra
te

d 
co

un
ty

 a
re

as
 o

f 
B

al
lo

na
 C

re
ek

 a
nd

 L
os

A
ng

el
es

 R
iv

er
 W

at
er

sh
ed

s.
 P

la
n 

sh
ou

ld
 in

co
rp

or
at

e 
us

e 
of

 m
an

ua
l a

nd
m

ea
su

re
s 

co
nt

ai
ne

d 
w

it
hi

n,
 b

ut
 n

o 
ad

di
ti

on
al

 r
ec

om
m

en
da

ti
on

s.
 C

an
 T

et
ra

T
ec

h 
pr

ov
id

e 
an

al
ys

is
 o

f 
po

ss
ib

le
 r

es
ul

ts
 if

 m
ea

su
re

s 
ar

e 
im

pl
em

en
te

d?
 I

f
so

, w
ha

t i
s 

th
e 

co
st

 o
f 

th
is

 e
ff

or
t?

 C
ur

re
nt

 s
co

pe
 d

oe
s 

no
t r

ef
le

ct
 th

is
 le

ve
l o

f
ef

fo
rt.

Sc
op

e 
of

 w
or

k 
w

as
 m

od
if

ie
d 

to
 f

oc
us

 a
tt

en
ti

on
 o

n 
th

e 
C

ou
nt

y
L

ID
 M

an
ua

l a
nd

 a
ss

oc
ia

te
d 

gu
id

an
ce

, d
es

ig
n 

cr
it

er
ia

, a
nd

de
si

gn
 to

ol
s.

 T
hi

s 
re

su
lt

ed
 in

 a
 r

ed
uc

ti
on

 o
f 

ef
fo

rt
 th

at
 is

re
fl

ec
te

d 
in

 th
e 

co
st

. I
t s

ho
ul

d 
be

 n
ot

ed
 th

at
 L

ID
 is

 c
at

eg
or

iz
ed

as
 a

 d
is

tr
ib

ut
ed

 (
si

te
-s

ca
le

) 
B

M
P

, a
nd

 th
er

ef
or

e 
w

ill
 b

e 
in

cl
ud

ed
in

 th
e 

an
al

ys
is

 p
ro

vi
de

d 
in

 T
as

k 
4.

1.

3.
3

(a
)

A
lt

ho
ug

h 
a 

m
ee

ti
ng

 m
ay

 b
e 

ne
ce

ss
ar

y,
 T

et
ra

 T
ec

h 
sh

ou
ld

 e
va

lu
at

e 
cu

rr
en

t
co

un
ty

 f
ac

ili
tie

s 
an

d 
th

en
 m

ee
t w

ith
 th

e 
co

un
ty

 to
 d

et
er

m
in

e 
w

hi
ch

 m
et

ho
ds

ar
e 

in
 p

la
ce

 to
 a

dd
re

ss
 s

to
rm

w
at

er
 r

un
of

f.

T
et

ra
 T

ec
h 

re
m

ov
ed

 th
is

 m
ee

ti
ng

 a
s 

a 
de

liv
er

ab
le

, w
hi

ch
 c

an
be

 c
ov

er
ed

 b
y 

a 
re

gu
la

rl
y 

sc
he

du
le

 m
on

th
ly

 m
ee

ti
ng

. T
he

te
ch

ni
ca

l m
em

o 
su

m
m

ar
iz

in
g 

th
e 

lis
t o

f 
co

un
ty

 f
ac

ili
tie

s 
w

ill
ro

vi
de

 th
e 

di
sc

us
si

on
 r

e 
ar

di
n

th
e 

m
et

ho
ds

 th
at

 a
re

 in
la

ce

5
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 M
ul

ti
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ol
lu

ta
nt

T
M

D
L

 I
m

pl
em

en
ta

ti
on

 P
la

n
C

om
m

en
ts

w
hi

ch
 c

an
 b

e 
re

vi
ew

ed
 b

y 
th

e 
C

ou
nt

y 
pr

io
r 

to
 e

va
lu

at
io

n 
to

en
su

re
 th

at
 a

ll
 m

ea
su

re
s 

ar
e 

in
cl

ud
ed

 in
 th

e 
as

se
ss

m
en

t.
3.

4 
C

os
t a

nd
 d

ur
at

io
n 

se
em

 e
xc

es
si

ve
. P

le
as

e 
cl

ar
if

y 
ne

ce
ss

it
y 

of
 c

os
t a

nd
du

ra
tio

n 
or

 a
dj

us
t t

o 
re

fl
ec

t a
ct

ua
l e

ff
or

t.
B

en
ef

its
 o

f 
no

ns
tr

uc
tu

ra
l B

M
Ps

, i
n 

te
rm

s 
of

 r
es

ul
tin

g 
im

pa
ct

 o
n

po
llu

ta
nt

 lo
ad

 r
ed

uc
ti

on
s,

 is
 th

e 
le

as
t u

nd
er

st
oo

d 
of

 a
ll 

B
M

P
s.

S
tr

uc
tu

ra
l B

M
P

 p
ro

ce
ss

es
, w

hi
ch

 a
re

 r
ep

re
se

nt
ed

 in
 th

e
C

ou
nt

y 
B

M
P 

D
ec

is
io

n 
Su

pp
or

t S
ys

te
m

, a
re

 s
tr

ai
gh

tf
or

w
ar

d 
an

d
cu

rr
en

t s
tu

dy
 is

 f
oc

us
ed

 o
n 

ho
w

 to
 q

ua
nt

if
y 

be
ne

fi
ts

 to
 s

up
po

rt
de

ci
si

on
 m

ak
in

g.
 C

ur
re

nt
ly

 a
ss

um
pt

io
ns

 f
or

 n
on

st
ru

ct
ur

al
 B

M
Ps

ar
e 

no
t i

nc
lu

de
d 

in
 th

is
 s

ys
te

m
. H

ow
ev

er
, t

he
 s

ys
te

m
 c

an
 b

e
us

ed
 to

 r
ep

re
se

nt
 n

on
st

ru
ct

ur
al

 B
M

P
s,

 w
hi

ch
 w

ou
ld

 b
e

co
ns

id
er

ed
 in

 c
om

bi
na

tio
n 

w
ith

 s
tr

uc
tu

ra
l B

M
Ps

 to
 d

et
er

m
in

e
th

e 
m

os
t c

os
t-

ef
fe

ct
iv

e 
so

lu
tio

n 
to

 p
ol

lu
ta

nt
 lo

ad
 r

ed
uc

tio
ns

.
T

hi
s 

is
 w

hy
 a

 W
or

k 
Pl

an
 f

or
 T

as
k 

3.
4.

1 
is

 c
ri

tic
al

, t
o 

be
 s

ur
e 

th
at

th
e 

C
ou

nt
y 

is
 o

ka
y 

w
it

h 
m

et
ho

ds
 a

nd
 a

ss
um

pt
io

ns
 p

ro
po

se
d 

fo
r

re
pr

es
en

ti
ng

 n
on

st
ru

ct
ur

al
 B

M
P

s 
an

d 
po

te
nt

ia
l l

oa
d 

re
du

ct
io

ns
fr

om
 a

ct
iv

iti
es

.
.

B
ac

te
ri

a 
w

as
 n

ot
 in

cl
ud

ed
 in

 th
e 

or
ig

in
al

 S
co

pe
 o

f 
W

or
k

co
m

m
en

te
d 

on
 b

y 
th

e 
C

ou
nt

y.
 I

n 
se

pa
ra

te
 c

om
m

en
ts

, t
he

C
ou

nt
y 

ha
s 

de
ci

de
d 

to
 a

dd
 B

C
 b

ac
te

ri
a 

T
M

D
L

 im
pl

em
en

ta
tio

n
pl

an
 d

ev
el

op
m

en
t t

o 
th

e 
Sc

op
e 

of
 W

or
k.

 S
in

ce
 m

os
t b

ac
te

ri
a

B
M

Ps
 w

ill
 li

ke
ly

 f
oc

us
 o

n 
no

ns
tr

uc
tu

ra
l B

M
Ps

, w
hi

ch
 a

re
 o

ft
en

no
t i

n 
co

m
m

on
 w

ith
 a

ct
iv

iti
es

 to
 a

dd
re

ss
 m

et
al

s,
 a

dd
iti

on
al

ef
fo

rt
 w

as
 a

dd
ed

 to
 th

is
 ta

sk
.

4
(a

)
"C

ha
ng

e 
ne

xt
 to

 la
st

 s
en

te
nc

e 
fr

om
 "

B
ot

h 
ce

nt
ra

liz
ed

 a
nd

 s
tr

uc
tu

ra
l..

."
 to

B
ot

h 
ce

nt
ra

liz
ed

 a
nd

 d
is

tr
ib

ut
ed

...
"

C
or

re
ct

io
n 

to
 te

xt
 m

ad
e.

 T
ha

nk
s.

i `b
)

T
as

k 
4 

de
pe

nd
en

t o
n 

T
as

ks
 1

 a
nd

 2
 y

et
 th

ey
 a

re
 s

ch
ed

ul
ed

 to
 b

e 
co

m
pl

et
ed

si
m

ul
ta

ne
ou

sl
y.

D
oe

s 
C

ou
nt

y 
do

 "
D

is
tr

ib
ut

ed
 S

tr
uc

tu
ra

l B
M

Ps
" 

or
 is

 th
at

 o
nl

y 
fo

r 
pr

iv
at

e
• r

o•
er

t
ow

ne
rs

/l
an

d 
de

ve
lo

 e
rs

? 
If

es
, w

or
k

la
n 

de
li

ve
ra

bl
e 

sh
ou

ld
 b

e

re
po

rt
s 

to
 b

e 
co

m
pl

et
ed

 to
 o

bt
ai

n 
th

e 
in

fo
rm

at
io

n 
ne

ed
ed

.

R
ep

or
ts

 f
or

 T
as

ks
 1

 a
nd

 2
 w

ill
 p

ro
lo

ng
 c

om
pl

et
io

n 
of

 th
es

e
ta

sk
s.

 D
ue

 to
 th

e 
ch

al
le

ng
in

g 
sc

he
du

le
, T

as
k 

4 
ca

nn
ot

 w
ai

t f
or

th
es

e 
re

po
rt

s 
to

 b
e 

co
m

pl
et

ed
. H

ow
ev

er
, T

as
k 

4 
do

es
 n

ot
 n

ee
d

T
he

 C
ou

nt
y 

do
es

 n
ot

 d
o 

al
l d

is
tr

ib
ut

ed
 s

tr
uc

tu
ra

l B
M

P
s.

 S
om

e
(c

l )
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L
os

 A
ng

el
es

 R
iv

er
/B

al
lo

na
 C

re
ek

 M
ul

ti
-P

ol
lu

ta
nt

T
IV

ID
L

 I m
pl

em
en

ta
ti

on
 P

la
n

C
om

m
en

ts

si
m

ila
r 

to
 "

C
en

tr
al

iz
ed

 S
tr

uc
tu

ra
l B

M
Ps

" 
de

liv
er

ab
le

?
pa

rt
ic

ip
at

io
n 

fr
om

 p
ri

va
te

 la
nd

 o
w

ne
rs

/d
ev

el
op

er
s 

w
ou

ld
 n

ee
d

- 
to

 b
e 

co
ns

id
er

ed
.

(d
)

N
ee

d 
to

 in
cl

ud
e 

re
vi

ew
 o

f 
ef

fe
ct

iv
en

es
s 

of
 e

xi
st

in
g 

st
ru

ct
ur

al
 s

ol
ut

io
ns

?

•

Fr
om

 o
ur

 u
nd

er
st

an
di

ng
, t

he
re

 is
 n

o 
C

ou
nt

y 
m

on
it

or
in

g 
be

in
g

pe
rf

or
m

ed
 o

n 
th

e 
ef

fe
ct

iv
en

es
s 

of
 e

xi
st

in
g 

st
ru

ct
ur

al
 s

ol
ut

io
ns

.
If

 s
uc

h 
da

ta
 is

 a
va

il
ab

le
, t

hi
s 

ca
n 

be
 a

dd
ed

 to
 th

e 
ta

sk
. P

le
as

e
in

fo
rm

 u
s 

if
 th

is
 r

ev
is

io
n 

is
 n

ec
es

sa
ry

.

T
he

 a
dd

it
io

na
l d

at
a 

ne
ed

ed
 a

nd
 te

st
s 

to
 b

e 
pe

rf
or

m
ed

 a
re

 to
 b

e
de

te
rm

in
ed

 in
 th

e 
se

pa
ra

te
 s

co
pe

 f
or

 th
e 

C
ou

nt
y 

B
M

P
 D

ec
is

io
n

S
up

po
rt

 S
ys

te
m

 (
T

as
ks

 1
.2

 a
nd

 1
.3

 o
f 

P
ha

se
 I

I 
of

 s
ep

ar
at

e
sc

op
e)

. A
lt

ho
ug

h 
th

e 
ti

m
in

g 
on

 th
es

e 
ta

sk
s 

ar
e 

sc
he

du
le

d 
fo

r
co

m
pl

et
io

n 
in

 N
ov

em
be

r 
20

09
, t

hi
s 

ef
fo

rt
 c

an
 b

e 
ex

pe
di

te
d 

to
pr

ov
id

e 
ea

rl
y 

gu
id

an
ce

 r
eg

ar
di

ng
 th

e 
te

st
s 

ne
ed

ed
 f

or
 th

is
 ta

sk
.

Fi
el

d 
in

ve
st

ig
at

io
ns

 w
ill

 f
oc

us
 o

n 
pr

io
ri

ty
 te

st
in

g,
 b

ut
 it

 is
 n

ot
ce

rt
ai

n 
if

 th
is

 ta
sk

 a
nd

 b
ud

ge
t w

ill
 in

cl
ud

e 
al

l t
es

tin
g 

de
te

rm
in

ed
ne

ce
ss

ar
y 

by
 th

e 
se

pa
ra

te
 s

tu
dy

, w
hi

ch
 c

ou
ld

 b
e 

qu
it

e 
co

st
ly

an
d 

m
ay

 n
ee

d 
to

 b
e 

im
pl

em
en

te
d 

ov
er

 ti
m

e 
w

he
n 

fu
nd

in
g

be
co

m
es

 a
va

ila
bl

e.

le
\

`
i ,

.

W
ha

t a
dd

it
io

na
l d

at
a 

is
 n

ee
de

d?
 D

o 
fi

el
d 

in
ve

st
ig

at
io

ns
 in

cl
ud

e 
al

l
ne

ce
ss

ar
y 

te
st

in
g?

•

•

(f)
E

va
lu

at
io

ns
 w

ill
 b

e 
ba

se
d 

on
 C

ou
nt

y 
B

M
P 

D
ec

is
io

n 
Su

pp
or

t S
ys

te
m

 (
m

od
el

)
—

 a
re

 th
er

e 
ot

he
r 

m
et

ho
ds

 a
va

ila
bl

e?
 W

ill
 th

e 
m

od
el

 b
e 

co
m

pl
et

ed
 in

 ti
m

e
fo

r 
us

e 
fo

r 
th

is
 W

or
k 

Pl
an

?
'

O
th

er
 m

od
el

s/
to

ol
s 

ar
e 

av
ai

la
bl

e 
in

 th
e 

pu
bl

ic
 d

om
ai

n,
 b

ut
 n

on
e

ha
ve

 th
e 

ab
ili

ty
 to

 e
va

lu
at

e 
co

st
-e

ff
ec

tiv
e 

so
lu

tio
ns

, s
pe

ci
fi

ci
ty

to
 L

A
 C

ou
nt

y,
 a

nd
 s

ta
ke

ho
ld

er
 a

nd
 r

eg
ul

at
or

y 
bu

y-
in

, a
s 

th
e

C
ou

nt
y 

B
M

P 
D

ec
is

io
n 

Su
pp

or
t S

ys
te

m
. T

he
 f

in
al

 v
er

si
on

 o
f 

th
e

m
od

el
 w

ill
 n

ot
 b

e 
av

ai
la

bl
e 

fo
r 

th
is

 s
tu

dy
, h

ow
ev

er
, i

nt
er

m
ed

ia
te

ve
rs

io
ns

 o
f 

th
e 

m
od

el
 a

nd
 a

ss
oc

ia
te

d 
an

al
ys

is
 to

ol
s 

w
ill

 b
e

av
ai

la
bl

e.
 T

he
 v

er
si

on
 o

f 
th

e 
m

od
el

 a
t i

ts
 c

ur
re

nt
 s

ta
te

 is
 s

ti
ll 

fa
r

su
pe

ri
or

 to
 o

th
er

 to
ol

s 
av

ai
la

bl
e.

 T
he

 W
or

k 
Pl

an
 w

ill
 b

e 
an

 id
ea

l
op

po
rt

un
ity

 to
 d

ef
in

e 
ho

w
 th

e 
in

te
rm

ed
ia

te
 m

od
el

 v
er

si
on

 w
ill

be
 u

se
d,

 th
e 

as
su

m
pt

io
ns

 r
eq

ui
re

d,
 a

nd
 th

e 
de

ci
si

on
 v

ar
ia

bl
es

ne
ed

ed
 f

or
 T

M
D

L
 im

pl
em

en
ta

tio
n 

(e
.g

., 
th

e 
ta

rg
et

 f
or

 T
M

D
L

co
m

pl
ia

nc
e,

 a
nd

 h
ow

 a
nd

 u
nd

er
 w

ha
t p

er
io

ds
 th

at
 ta

rg
et

 is
qu

an
tif

ie
d)

.
(9

)
B

ul
k 

of
 th

e 
w

or
k 

is
 f

or
 th

is
 ta

sk
 —

 u
lti

m
at

el
y,

 th
e 

de
liv

er
ab

le
 n

ee
ds

 to
id

en
tif

y/
re

co
m

m
en

d 
st

ru
ct

ur
al

 p
ro

je
ct

s 
at

 s
pe

ci
fi

c 
lo

ca
tio

ns
. N

ee
d 

to
 r

ev
ie

w
an

d 
ad

ju
st

 r
es

ou
rc

e 
al

lo
ca

ti
on

s 
an

d 
sc

he
du

le

Fo
r 

T
as

k 
4.

1,
 it

 is
 im

po
ss

ib
le

 to
 id

en
tif

y/
re

co
m

m
en

d 
di

st
ri

bu
te

d
st

ru
ct

ur
al

 p
ro

je
ct

s 
at

 s
pe

ci
fi

c 
lo

ca
ti

on
s.

 F
or

 T
as

k 
4.

2,
 s

pe
ci

fi
c

lo
ca

tio
ns

 w
ill

 b
e 

id
en

tif
ie

d.
 I

t i
s 

un
cl

ea
r 

w
ha

t i
s 

m
ea

nt
 b

y 
th

e
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L
os

 A
ng

el
es

 R
iv

er
/B

al
lo

na
 C

re
ek

 M
ul

ti
-P

ol
lu

ta
nt

T
M

D
L

 I
m

pl
em

en
ta

ti
on

 P
la

n
C

om
m

en
ts

ne
ed

 to
 r

ev
ie

w
 a

nd
 a

dj
us

t r
es

ou
rc

e 
al

lo
ca

ti
on

s 
an

d 
sc

he
du

le
.

B
as

ed
 o

n 
ou

r 
un

de
rs

ta
nd

in
g 

of
 th

e 
pr

oj
ec

t a
nd

 e
ff

or
t, 

m
os

t o
f

th
e 

ef
fo

rt
 w

il
l n

ee
d 

to
 b

e 
fo

cu
se

d 
on

 T
as

k 
4.

 P
le

as
e 

di
sc

us
s

w
ith

 u
s 

if
 y

ou
 b

el
ie

ve
 T

et
ra

 T
ec

h 
is

 w
ay

 o
ff

 b
as

e 
w

ith
 th

e 
ef

fo
rt

co
ns

id
er

ed
 n

ec
es

sa
ry

 f
or

 th
is

 p
ro

je
ct

.

4.
1.

1
(a

)
W

or
k 

P
la

n 
se

em
s 

to
 a

dd
 li

m
it

ed
 v

al
ue

 to
 th

is
 ta

sk
. W

hy
 is

 it
 n

ec
es

sa
ry

?
A

l n
ot

ed
 in

 th
e 

re
sp

on
se

 to
 C

om
m

en
t 4

(e
) 

ab
ov

e,
 f

ie
ld

in
ve

st
ig

at
io

ns
 w

ill
 b

e 
ba

se
d 

on
 r

ec
om

m
en

da
ti

on
s 

pr
ov

id
ed

 b
y

th
e 

se
pa

ra
te

 p
ro

je
ct

 d
ev

el
op

in
g 

th
e 

C
ou

nt
y 

B
M

P
 D

ec
is

io
n

Su
pp

or
t S

ys
te

m
, w

hi
ch

 f
oc

us
es

 o
n 

id
en

ti
fy

in
g 

da
ta

 g
ap

s 
fo

r
di

st
ri

bu
te

d 
B

M
Ps

. T
he

 W
or

k 
Pl

an
 f

or
 T

as
k 

4.
1.

1 
w

ill
 d

ef
in

e 
th

e
ty

pe
s 

of
 te

st
s 

to
 b

e 
pe

rf
or

m
ed

 to
 a

dd
re

ss
 p

ri
or

it
y 

di
st

ri
bu

te
d

B
M

P
 d

at
a 

ga
ps

. T
hi

s 
W

or
k 

P
la

n 
pr

ov
id

es
 th

e 
C

ou
nt

y 
an

op
po

rt
un

it
y 

to
 r

ev
ie

w
 r

ec
om

m
en

da
ti

on
s 

an
d 

pr
op

os
ed

 m
et

ho
ds

be
fo

re
 th

e 
w

or
k 

is
 p

er
fo

rm
ed

. T
hi

s 
W

or
k 

P
la

n 
ca

n 
be

 v
ie

w
ed

as
 a

n 
eq

ui
va

le
nt

 to
 a

 m
on

ito
ri

ng
 p

la
n,

 w
hi

ch
 is

 r
eq

ui
re

d 
pr

io
r 

to
im

pl
em

en
ta

tio
n 

of
 m

os
t m

on
ito

ri
ng

 e
ff

or
ts

 to
 e

ns
ur

e 
th

at
 th

e
st

ud
y 

m
et

ho
ds

 a
nd

 p
ro

du
ct

s 
ar

e 
su

ff
ic

ie
nt

 to
 a

ch
ie

ve
 th

e
ob

je
ct

iv
es

. 

4.
1.

2
(a

)
W

ha
t w

ill
 th

e 
fi

el
d 

in
ve

st
ig

at
io

ns
 e

nt
ai

l f
or

 d
is

tr
ib

ut
ed

 B
M

Ps
?

.
•

T
he

 W
or

k 
Pl

an
 d

ev
el

op
ed

 in
 T

as
k 

4.
1.

1 
w

ill
 d

ef
in

e 
th

e 
fi

el
d

in
ve

st
ig

at
io

ns
 to

 b
e 

pe
rf

or
m

ed
. T

hi
s 

w
ill

 d
ep

en
d 

on
 th

e
re

co
m

m
en

da
ti

on
s 

fr
om

 th
e 

se
pa

ra
te

 p
ro

je
ct

, a
s 

no
te

d 
ab

ov
e,

w
hi

ch
 w

il
l d

ef
in

e 
th

e 
da

ta
 g

ap
s 

ne
ed

ed
 to

 b
e 

ad
dr

es
se

d 
fo

r
di

st
ri

bu
te

d 
B

M
Ps

. F
ie

ld
 in

ve
st

ig
at

io
ns

 m
ay

 in
cl

ud
e 

m
on

ito
ri

ng
or

 s
oi

l t
es

ts
 p

er
fo

rm
ed

 in
 th

e 
fi

el
d.
 

4.
1.

3

(a
)

A
t w

ha
t l

ev
el

 (
i.e

. i
nt

er
se

ct
io

n,
 p

ar
ce

l)
 w

ill
 th

e 
ev

al
ua

tio
n 

be
 p

er
fo

rm
ed

?
E

va
lu

at
io

ns
 w

ill
 b

e 
pe

rf
or

m
ed

 w
ith

in
 m

an
ag

em
en

t c
at

eg
or

ie
s,

w
it

h 
m

ul
ti

pl
e 

le
ve

ls
 e

va
lu

at
ed

 to
 d

et
er

m
in

e 
th

e 
ne

ce
ss

ar
y 

le
ve

l
re

qu
ir

ed
. I

n 
su

m
m

ar
y,

 th
e 

le
ve

l i
s 

w
ha

t i
s 

de
te

rm
in

ed
.

4.
2.

1
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al
lo

na
 C
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ek

 M
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ti
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ol
lu

ta
nt

T
M

D
L

 I
m

pl
em

en
ta

ti
on

 P
la

n
C

om
m

en
ts

(a
)

Si
te

 in
ve

st
ig

at
io

n 
fo

r 
ce

nt
ra

liz
ed

 s
tr

uc
tu

ra
l B

M
Ps

 th
at

 in
co

rp
or

at
e 

in
fi

ltr
at

io
n

m
us

t i
nc

lu
de

 v
er

if
ic

at
io

n 
th

at
 s

oi
l c

ha
ra

ct
er

is
ti

cs
 a

re
 a

pp
ro

pr
ia

te
. S

oi
l m

ap
s

ar
e 

no
t a

de
qu

at
e 

fo
r 

th
e 

sp
ec

if
ic

 p
ro

je
ct

 r
ec

om
m

en
da

ti
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